COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/17/2009

ESTIMATE SUMMARY 10:16:37
CONTID: C16068 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 16068-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 7.0 DAYS TIME ALLOW: 155 WORK DAYS
SH 9 - VALLEY BROOK TO COYNE V PERCENT TIME: 4.52 ORIG TIME ALLOW: 155 WORK DAYS
PROJECT NO: ES10091-032
SH 9 - VALLEY BROOK TO COYNE V
NAME OF ROAD: 009cC
PROJECT COUNTIES: SUMMIT
CONTRACTOR:
ZAK DIRT INCORPORATED PAY PERIOD ENDING 11/17/2009 DATE TIME STARTED 06/04/2009
14290 HILLTOP RD. DATE LET 04/30/2009 DATE WORK BEGAN
DATE AWARDED 05/27/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/04/2009 DATE ACCEPTED
LONGMONT CO 80504 970/535-4657 DATE NOTICE TO PROCEED 06/04/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,553,293.39 PARTICIPATING $ 3,548,779.48 S 641,784.13
AWARD PROJECT AMT: $  6,105,597.70 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 46.98% TOTAL EARNINGS 3,548,779.48 641,784.13
FUNDS AVAILABLE: $ 4,004,513.91 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,548,779.48 641,784.13
TOTAL CLAIMS: $ 0.00 RETAINAGE -91,583.32 -13,301.50
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,457,196.16 628,482.63
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,457,196.16 628,482.63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 628,482.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16068-BID ESTIMATE RUN 11/17/2009
PROJECT: ES10091-032 ESTIMATE NO: 0005 10:16:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0010 202-00015 REMOVAL OF HEADWALL 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0015 202-00019 REMOVAL OF INLET 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0020 202-00033 REMOVAL OF PIPE 20.000 20.000
EACH 0.000 0.00
875.00000 20.000 17,500.00
0025 202-00195 REMOVAL OF MEDIAN COVER 572.000 0.000
SY 0.000 0.00
5.50000 0.000 0.00
0030 202-00200 REMOVAL OF SIDEWALK 45.000 0.000
sy 0.000 0.00
12.00000 0.000 0.00
0035 202-00203 REMOVAL OF CURB AND GUTTER 1,165.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0040 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 52,973.000 13,243.000
sy 0.000 0.00
1.85000 13,243.000 24,499.55
0045 202-00250 *REMOVAL OF PAVEMENT MARKING 10,730.000 10,289.900
SF 331.900 298.71
0.90000 10,621.800 9,559.62
0050 202-00750 *REMOVAL OF LUMINAIRE 1.000 1.000
EACH 0.000 0.00
865.00000 1.000 865.00
0055 202-00805 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 0.000
EACH 0.000 0.00

5,000.00000 0.000 0.00
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PCN: 16068-BID ESTIMATE RUN 11/17/2009
PROJECT: ES10091-032 ESTIMATE NO: 0005 10:16:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00810 *REMOVAL OF GROUND SIGN 29.000 13.000
EACH 0.000 0.00
25.00000 13.000 325.00
0065 202-00821 *REMOVAL OF SIGN PANEL 14.000 14.000
EACH 0.000 0.00
15.00000 14.000 210.00
0070 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.500
LS 0.000 0.00
5,177.00000 0.500 2,588.50
0075 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 144.000 144.000
LF 0.000 0.00
10.00000 144.000 1,440.00
0080 202-01170 REMOVAL OF GUARDRAIL TYPE 7 383.000 383.000
LF 0.000 0.00
9.00000 383.000 3,447.00
0085 202-01300 *REMOVAL OF END ANCHORAGE 1.000 1.000
EACH 0.000 0.00
115.00000 1.000 115.00
0090 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 126,700.000 106,428.000
cy 10,136.000 101,360.00
10.00000 116,564.000 1,165,640.00
0095 203-01510 BACKHOE 80.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0100 203-01550 DOZING 40.000 26.500
HOUR 0.000 0.00
70.00000 26.500 1,855.00
0105 203-01594 COMBINATION LOADER 80.000 11.000
HOUR 10.000 550.00
55.00000 21.000 1,155.00
0110 203-02330 LABORER 80.000 8.000
HOUR 0.000 0.00
28.00000 8.000 224.00



CONTID: Cl6068 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16068-BID ESTIMATE RUN 11/17/2009
PROJECT: ES10091-032 ESTIMATE NO: 0005 10:16:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 206-00000 STRUCTURE EXCAVATION 2,968.000 2,908.000
cYy 60.000 420.00
7.00000 2,968.000 20,776.00
0120 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,463.000 1,463.000
cy 0.000 0.00
26.00000 1,463.000 38,038.00
0125 206-00200 STRUCTURE BACKFILL (CLASS 2) 48.000 48.000
cYy 0.000 0.00
9.50000 48.000 456.00
0130 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 567.000 546.000
cy 21.000 420.00
20.00000 567.000 11,340.00
0135 207-00205 TOPSOIL 24.000 0.000
cYy 0.000 0.00
24.00000 0.000 0.00
0140 208-00002 *EROSION LOG (12 INCH) 20,000.000 8,000.000
LF 0.000 0.00
2.50000 8,000.000 20,000.00
0145 208-00011 *EROSION BALES (WEED FREE) 500.000 52.000
EACH 4.000 64.00
16.00000 56.000 896.00
0150 208-00034 *GRAVEL BAG 300.000 20.000
LF 68.000 612.00
9.00000 88.000 792.00
0155 208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
0160 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 660.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0165 208-00052 *STORM DRAIN INLET PROTECTION (TYPE 2) 80.000 0.000
LF 0.000 0.00

11.00000 0.000 0.00
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PCN: 16068-BID ESTIMATE RUN 11/17/2009
PROJECT: ES10091-032 ESTIMATE NO: 0005 10:16:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 6.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
0175 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 75.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0180 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 75.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0185 208-00206 EROSION CONTROL SUPERVISOR 200.000 72.000
DAY 16.000 3,200.00
200.00000 88.000 17,600.00
0190 210-00815 *RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0195 210-00831 *RESET TRAFFIC SIGNAL HEAD 14.000 0.000
EACH 0.000 0.00
194.00000 0.000 0.00
0200 210-00840 *RESET TRAFFIC SIGNAL POLE 2.000 0.000
EACH 0.000 0.00
4,179.00000 0.000 0.00
0205 210-00848 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 0.000
EACH 0.000 0.00
261.00000 0.000 0.00
0210 210-00866 RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 0.000 0.00
518.00000 0.000 0.00
0215 210-04010 ADJUST MANHOLE 9.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0220 210-04050 ADJUST VALVE BOX 1.000 0.000
EACH 1.000 150.00

150.00000 1.000 150.00
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PCN: 16068-BID ESTIMATE RUN 11/17/2009
PROJECT: ES10091-032 ESTIMATE NO: 0005 10:16:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 212-00006 *SEEDING (NATIVE) 30.000 6.000
ACRE 2.000 798.00
399.00000 8.000 3,192.00
0230 212-00032 *SOIL CONDITIONING 15.000 6.000
ACRE 2.000 2,040.00
1,020.00000 8.000 8,160.00
0235 213-00002 *MULCHING (WEED FREE HAY) 30.000 6.000
ACRE 2.000 650.00
325.00000 8.000 2,600.00
0240 213-00009 *FLEXIBLE GROWTH MEDIUM 2.000 0.000
ACRE 0.000 0.00
2,590.00000 0.000 0.00
0245 213-00061 *MULCH TACKIFIER 6,000.000 0.000
1B 0.000 0.00
1.38000 0.000 0.00
0250 214-01010 BRUSH LAYER CUTTING 100.000 0.000
EACH 0.000 0.00
4.80000 0.000 0.00
0255 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 300.000 0.000
sy 0.000 0.00
2.75000 0.000 0.00
0260 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,500.000 0.000
sY 0.000 0.00
2.15000 0.000 0.00
0265 217-00020 HERBICIDE TREATMENT 16.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0270 304-06007 AGGREGATE BASE COURSE (CLASS 6) 8,463.000 1,011.100
cY 213.900 7,486.50
35.00000 1,225.000 42,875.00
0275 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 370.850 326.200
TON 44.650 3,718.45

83.28000 370.850 30,884.39
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PCN: 16068-BID ESTIMATE RUN 11/17/2009
PROJECT: ES10091-032 ESTIMATE NO: 0005 10:16:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 403-02000 *HOT MIX ASPHALT (SPECIAL) 1,196.200 1,045.660
TON 150.540 6,736.67
44.75000 1,196.200 53,529.95
0285 403-33701 *HOT MIX ASPHALT (GRADING S) (75) 10,177.000 0.000
TON 0.000 0.00
33.25000 0.000 0.00
0290 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 7,268.000 0.000
TON 0.000 0.00
35.24000 0.000 0.00
0295 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 428.000 0.000
TON 0.000 0.00
947.40000 0.000 0.00
0300 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 680.000 56.010
TON 11.030 4,528.37
410.55000 67.040 27,523.27
0305 411-10253 *EMULSIFIED ASPHALT (CSS-1H) 11,995.000 0.000
GAL 80.000 256.00
3.20000 80.000 256.00
0310 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 449.000 0.000
sy 0.000 0.00
2.50000 0.000 0.00
0315 502-00460 *PILE TIP 10.000 10.000
EACH 0.000 0.00
94.00000 10.000 940.00
0320 502-11274 *STEEL PILING (HP 12X74) 406.000 390.500
LF 0.000 0.00
50.00000 390.500 19,525.00
0325 503-00036 *DRILLED CAISSON (36 INCH) 57.000 57.000
LF 0.000 0.00
678.00000 57.000 38,646.00
0330 503-00042 *DRILLED CAISSON (42 INCH) 51.000 17.000
LF 0.000 0.00
724.00000 17.000 12,308.00
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PCN: 16068-BID ESTIMATE RUN 11/17/2009
PROJECT: ES10091-032 ESTIMATE NO: 0005 10:16:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 503-00048 *DRILLED CAISSON (48 INCH) 21.000 0.000
LF 0.000 0.00
780.00000 0.000 0.00
0340 504-04410 *BLOCK FACING 1,978.000 1,837.000
SF 124.000 1,815.36
14.64000 1,961.000 28,709.04
0345 506-00010  RIPRAP (SPECIAL) 22.000 0.000
cYy 0.000 0.00
115.00000 0.000 0.00
0350 506-00209 RIPRAP (9 INCH) 128.000 0.000
cy 19.000 1,330.00
70.00000 19.000 1,330.00
0355 506-00212  RIPRAP (12 INCH) 55.000 0.000
cYy 0.000 0.00
70.00000 0.000 0.00
0360 506-00218  RIPRAP (18 INCH) 18.000 0.000
cy 0.000 0.00
73.00000 0.000 0.00
0365 514-00000 PIPE RAILING 159.000 0.000
LF 159.000 13,515.00
85.00000 159.000 13,515.00
0370 601-01050 *CONCRETE CLASS B (WALL) 6.000 5.800
cy 0.000 0.00
250.00000 5.800 1,450.00
0375 601-03040 CONCRETE CLASS D (BRIDGE) 74.000 74.000
cy 0.000 0.00
400.00000 74.000 29,600.00
0380 601-03050 CONCRETE CLASS D (WALL) 36.000 36.000
cy 0.000 0.00
400.00000 36.000 14,400.00
0385 601-40400 STRUCTURAL CONCRETE STAIN 170.000 81.000
SY 0.000 0.00

37.00000 81.000 2,997.00
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PCN: 16068-BID ESTIMATE RUN 11/17/2009
PROJECT: ES10091-032 ESTIMATE NO: 0005 10:16:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0390 602-00000 REINFORCING STEEL 6,594.000 6,594.000
1B 0.000 0.00
0.60000 6,594.000 3,956.40
0395 602-00020 REINFORCING STEEL (EPOXY COATED) 3,719.000 3,719.000
LB 0.000 0.00
0.65000 3,719.000 2,417.35
0400 603-01180 18 INCH REINFORCED CONCRETE PIPE 2,523.000 1,713.000
LF 328.000 14,760.00
45.00000 2,041.000 91,845.00
0405 603-01240 24 INCH REINFORCED CONCRETE PIPE 3,973.000 1,731.000
LF 2,175.000 80,475.00
37.00000 3,906.000 144,522.00
0410 603-01300 30 INCH REINFORCED CONCRETE PIPE 216.000 216.000
LF 0.000 0.00
68.00000 216.000 14,688.00
0415 603-01360 36 INCH REINFORCED CONCRETE PIPE 490.000 408.000
LF 82.000 6,478.00
79.00000 490.000 38,710.00
0420 603-01420 42 INCH REINFORCED CONCRETE PIPE 115.000 115.000
LF 0.000 0.00
102.00000 115.000 11,730.00
0425 603-01480 48 INCH REINFORCED CONCRETE PIPE 134.000 133.000
LF 0.000 0.00
99.00000 133.000 13,167.00
0430 603-05018 18 INCH REINFORCED CONCRETE END SECTION 4.000 2.000
EACH 0.000 0.00
900.00000 2.000 1,800.00
0435 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
940.00000 2.000 1,880.00
0440 603-05030 30 INCH REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00

1,120.00000 4.000 4,480.00
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0445 603-05036 36 INCH REINFORCED CONCRETE END SECTION 8.000 8.000

EACH 0.000 0.00

1,320.00000 8.000 10,560.00
0450 603-05042 42 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,750.00000 2.000 3,500.00
0455 603-05048 48 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,750.00000 2.000 3,500.00
0460 604-00350 *INLET TYPE C (SPECIAL) 3.000 0.500

EACH 0.500 2,000.00

4,000.00000 1.000 4,000.00
0465 604-00505 *INLET TYPE D (5 FOOT) 1.000 0.500

EACH 0.000 0.00

4,200.00000 0.500 2,100.00
0470 604-19105 *INLET TYPE R L 5 (5 FOOT) 14.000 8.000

EACH 2.000 7,000.00

3,500.00000 10.000 35,000.00
0475 604-19110 *INLET TYPE R L 5 (10 FOOT) 2.000 2.000

EACH 0.000 0.00

4,400.00000 2.000 8,800.00
0480 604-19115 INLET TYPE R L 5 (15 FOOT) 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00
0485 604-19205 INLET TYPE R L 10 (5 FOOT) 10.000 6.000

EACH 0.500 2,150.00

4,300.00000 6.500 27,950.00
0490 604-19210 INLET TYPE R L 10 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

4,500.00000 1.000 4,500.00
0495 604-19305 INLET TYPE R L 15 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

5,300.00000 1.000 5,300.00
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0500 604-19310 INLET TYPE R L 15 (10 FOOT) 1.000 0.500
EACH 0.000 0.00
5,800.00000 0.500 2,900.00
0505 604-25000 VANE GRATE INLET SPECIAL 3.000 2.000
EACH 0.000 0.00
3,300.00000 2.000 6,600.00
0510 604-30005 MANHOLE SLAB BASE (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,300.00000 1.000 3,300.00
0515 604-30010 MANHOLE SLAB BASE (10 FOOT) 10.000 6.000
EACH 3.000 9,900.00
3,300.00000 9.000 29,700.00
0520 604-30015 MANHOLE SLAB BASE (15 FOOT) 7.000 7.000
EACH 0.000 0.00
3,900.00000 7.000 27,300.00
0525 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 150.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0530 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0535 607-11525 *FENCE (PLASTIC) 4,300.000 4,100.000
LF 0.000 0.00
1.22000 4,100.000 5,002.00
0540 608-00000 *CONCRETE SIDEWALK 135.000 0.000
sy 0.000 0.00
45.00000 0.000 0.00
0545 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 12,511.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0550 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 14,008.000 0.000
LF 0.000 0.00

12.50000 0.000 0.00
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CAT NO0200 ROADWAY

0555 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 3,329.000 0.000
SF 0.000 0.00
5.00000 0.000 0.00
0560 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 215.000 0.000
EACH 0.000 0.00
29.00000 0.000 0.00
0565 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 83.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
0570 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 16.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0575 613-00300 *3 INCH ELECTRICAL CONDUIT 11,345.000 10,564.000
LF -550.000 -2,574.00
4.68000 10,014.000 46,865.52
0580 613-07000 *PULL BOX (SPECIAL) 2.000 0.000
EACH 0.000 0.00
214.00000 0.000 0.00
0585 613-10000 *WIRING 1.000 0.250
LS 0.250 1,552.75
6,211.00000 0.500 3,105.50
0590 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 2.000 2.000
EACH 0.000 0.00
338.00000 2.000 676.00
0595 614-00011 *SIGN PANEL (CLASS I) 332.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0600 614-00012 *SIGN PANEL (CLASS II) 137.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0605 614-00013 *SIGN PANEL (CLASS III) 22.000 0.000
SF 0.000 0.00

26.00000 0.000 0.00
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0610 614-00612 *STEEL SIGN POST (W 6X12) 26.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0615 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 418.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0620 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 40.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
0625 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 137.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0630 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 13.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0635 614-03001 *CONCRETE FOOTING (TYPE 1) 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0640 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 13.000 8.000
EACH 0.000 0.00
642.00000 8.000 5,136.00
0645 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 1.000
EACH 0.000 0.00
1,033.00000 1.000 1,033.00
0650 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 2.000 1.100
EACH 0.330 5,781.27
17,519.00000 1.430 25,052.17
0655 614-72875 *LOOP DETECTOR WIRE 400.000 0.000
LF 0.000 0.00
4.43000 0.000 0.00
0660 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 1.000
EACH 0.000 0.00

19,210.00000 1.000 19,210.00
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0665 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 1.000
EACH 0.000 0.00
22,628.00000 1.000 22,628.00
0670 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000
EACH 0.000 0.00
1,018.00000 0.000 0.00
0675 614-86246 *CONTROLLER (TYPE 170E-HC11) 2.000 1.000
EACH 0.420 1,234.38
2,939.00000 1.420 4,173.38
0680 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000
EACH 0.000 0.00
1,300.98000 0.000 0.00
0685 619-10200 20 INCH WELDED STEEL PIPE 95.000 95.000
LF 0.000 0.00
140.48000 95.000 13,345.60
0690 619-50160 2 INCH PLASTIC PIPE 250.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0695 623-06900 VALVE BOX 10.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0700 624-13024 24 INCH CULVERT PIPE (CR 3) 504.000 196.000
LF 305.000 9,760.00
32.00000 501.000 16,032.00
0705 624-13036 36 INCH CULVERT PIPE (CR 3) 169.000 169.000
LF 0.000 0.00
36.00000 169.000 6,084.00
0710 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.000 0.00
40,000.00000 0.500 20,000.00
0715 625-00001 CONSTRUCTION SURVEYING (HOURLY) 100.000 0.000
HOUR 0.000 0.00
82.50000 0.000 0.00
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0720 626-00000  *MOBILIZATION 1.000 0.600
Ls 0.400  198,400.80
496,002.00000 1.000 496,002.00
0725 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.250
Ls 0.250 750.00
3,000.00000 0.500 1,500.00
0730 627-00005  *EPOXY PAVEMENT MARKING 152.000 0.000
GAL 0.000 0.00
54.00000 0.000 0.00
0735 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 304.000 209.500
GAL 14.500 464.00
32.00000 224.000 7,168.00
0740 627-30405  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 15.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
20.00000 0.000 0.00
0745 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 468.000 0.000
LINE)
SF 0.000 0.00
13.00000 0.000 0.00
0750 628-00070  BRIDGE GIRDER AND DECK UNIT (70 FEET TO 75 FEET) 1.000 1.000
EACH 0.000 0.00
80,000.00000 1.000 80,000.00
0755 630-00000  *FLAGGING 6,500.000 4,071.000
HOUR 227.750 5,010.50
22.00000 4,298.750 94,572.50
0760 630-00007  *TRAFFIC CONTROL INSPECTION 100.000 12.000
DAY 13.000 1,040.00
80.00000 25.000 2,000.00
0765 630-00012  *TRAFFIC CONTROL MANAGEMENT 170.000 88.000
DAY 11.000 4,400.00
400.00000 99.000 39,600.00
0770 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 12.500
EACH 0.000 0.00

20.00000 12.500 250.00
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0775 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 64.000 14.000
EACH 0.000 0.00
20.00000 14.000 280.00
0780 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 388.000 138.250
SF 0.000 0.00
20.00000 138.250 2,765.00
0785 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
7,500.00000 1.000 7,500.00
0790 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 2.000 0.500
TYPE)
EACH 0.000 0.00
3,000.00000 0.500 1,500.00
0795 630-80360 *DRUM CHANNELIZING DEVICE 255.000 127.500
EACH 0.000 0.00
40.00000 127.500 5,100.00
0800 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0805 630-80370 CONCRETE BARRIER (TEMPORARY) 580.000 75.000
LF 215.000 9,675.00
45.00000 290.000 13,050.00
0810 630-80380 *TRAFFIC CONE 250.000 20.000
EACH 0.000 0.00
5.00000 20.000 100.00
0815 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 0.000
(TEMPORARY)
EACH 0.000 0.00
1,900.00000 0.000 0.00
0820 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
35,000.00000 2.000 70,000.00
0825 700-70002 F/A ANTICIPATED CMO 685,767.400 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0830 700-70010 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0835 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0840 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 35,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0845 700-70016 F/A FUEL COST ADJUSTMENT 50,000.000 12,437.640
FA 3,222.110 3,222.11
1.00000 15,659.750 15,659.75
0850 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0855 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0865 700-70025 F/A QUALITY INCENTIVE PAYMENT 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0875 700-70195 F/A UTILITIES AND MAINTENANCE OF FIELD FACILITIES 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0880 700-70380 F/A EROSION CONTROL 25,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1010 603-30036 36 INCH STEEL END SECTION 8.000 0.000
EACH 8.000 5,772.80
721.60000 8.000 5,772.80
1015 603-30024 24 INCH STEEL END SECTION 8.000 0.000
EACH 8.000 2,846.00
355.75000 8.000 2,846.00
1020 606-01370 TRANSITION TYPE 3G 0.000 0.000
EACH 0.000 0.00
1,420.00000 0.000 0.00
CAT 0200 CURRENT AMT 7,237,199.71 $ 520,047.67$ 3,270,227.29
CAT NO0300 STRUCTURES
0890 206-00000 STRUCTURE EXCAVATION 1,174.000 1,174.000
cYy 0.000 0.00
7.00000 1,174.000 8,218.00
0895 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,598.000 1,598.000
cYy 0.000 0.00
26.00000 1,598.000 41,548.00
0900 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,029.000 751.000
cy 278.000 5,560.00
20.00000 1,029.000 20,580.00
0905 504-04410 *BLOCK FACING 3,602.000 3,098.000
SF 504.000 7,378.56
14.64000 3,602.000 52,733.28
0910 601-01050 *CONCRETE CLASS B (WALL) 17.000 16.700
cYy 0.000 0.00
250.00000 16.700 4,175.00
0915 601-03050 CONCRETE CLASS D (WALL) 152.000 0.000
cYy 152.000 60,800.00
400.00000 152.000 60,800.00
0920 601-40400 STRUCTURAL CONCRETE STAIN 500.000 0.000
SY 0.000 0.00
37.00000 0.000 0.00
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CAT NO0300 STRUCTURES

0925 602-00020 REINFORCING STEEL (EPOXY COATED) 22,776.000 0.000
1B 22,766.000 14,797.90
0.65000 22,766.000 14,797.90
0930 606-10700 BRIDGE RAIL TYPE 7 476.000 0.000
LF 160.000 9,600.00
60.00000 160.000 9,600.00
1000 607-15100 FENCE (SOUND BARRIER) 200.000 0.000
SF 200.000 23,600.00
118.00000 200.000 23,600.00
CAT 0300 CURRENT AMT $ 273,593.68 $ 121,736.465S 236,052.18

CAT NO0400 CONSTRUCTION ENGINEERING

0935 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0940 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0945 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT $ 42,500.00 $ 0.00$ 42,500.00

PROJECT TOTAL CURRENT AMT § 7,553,293.39 $ 641,784.13 % 3,548,779.47



